
STATE OF ILLINOIS 
ILLINOIS COMMERCE COMMISSION 

 
 

Norfolk Southern Railway Company, the City of  ) 
Momence, and the State of Illinois, Department of              ) 
Transportation.       ) 
        ) 
        ) T15-0044 
Stipulated Agreement regarding improving public             ) 
safety at the Ash Street and Market Street highway-rail       ) 
grade crossings of the Norfolk Southern Railway’s              ) 
track in Momence, Kankakee County, Illinois,   ) 
designated as crossings AAR/DOT #534 359E,   ) 
railroad milepost KS-89.77 and AAR/DOT #534 364B,  ) 
railroad milepost KS-90.32, respectively.   ) 
       

 
NORFOLK SOUTHERN RAILWAY COMPANY’S 
SECOND REQUEST FOR EXTENSION OF TIME 

 
 

In support of its Request for Extension of Time, Norfolk Southern Railway Company 

(hereinafter “Norfolk Southern”) states as follows: 

 
1.  On May 6, 2015, the Commission entered its Order in this docket directing the parties to 

complete certain improvements at the Ash Street and Market Street highway-rail grade 

crossings of the Norfolk Southern Railway Company's track in Momence, Illinois, 

designated as crossings AAR/DOT  #534 359E, railroad milepost KS-89.77 and AAR/DOT 

#534 364B, railroad milepost KS-90.32, respectively. 

 

2.  The Commission directed that all ordered improvements be completed by Norfolk Southern 

and the City of Momence within twelve (12) months of the Commission’s Order (i.e., by May 

6, 2016). 

 

3.  At both the Ash Street and Market Street highway-rail grade crossings (AAR/DOT  #534 

359E, railroad milepost KS-89.77 and AAR/DOT #534 364B, railroad milepost KS-90.32, 

respectively), Norfolk Southern timely installed temporary STOP signs as ordered by 

Commission in this docket. 

 

4.  Norfolk Southern has also been ordered to install automatic flashing light signals and gates 

with a bell, controlled by constant warning circuitry, and equipped with an event recorder 



and capable of remote monitoring system when available at the Ash Street and Market 

Street crossings.  In order to complete the ordered work, an electric power supply is needed 

at both crossings, and as such, requires coordinated scheduling with Commonwealth 

Edison (“ComEd”), the utility in whose service territory the subject crossings are located. 

 

5.    However, the work to install automatic flashing light signals and gates on this project has 

been delayed in part to some design modifications requested by the Commission and some 

scheduling issues with ComEd, one of three utilities and companies whose facilities are 

impacted and may require temporary relocation to complete the work ordered in this docket. 

 

6.   On April 8, 2016, Norfolk Southern notified ICC Staff Aaron Toliver in writing that work had 

commenced at the Ash Street and Market Street crossings to install the automatic flashing 

light signals and gates.   

 

7.   On April 14, 2016, Norfolk Southern filed its Request for Extension of Time requesting a 

time extension, to and including November 6, 2016.   

 

8.   On May 4, 2016, the Commission entered a Supplemental Order granting Norfolk Southern 

a time extension, but only until August 24, 2016.  

 

9.  While the remaining work ordered by the Commission in this docket is underway, the 

aforementioned, continued delays may prevent Norfolk Southern from completing the 

ordered work by August 24, 2016.  However, Norfolk Southern and the other parties are 

diligently working to timely complete the worked ordered in this docket.  It is the hope, 

desire and intent of Norfolk Southern to complete all ordered work by August 24, 2016. 

 

10. While Norfolk Southern is hopeful and intending to timely complete all ordered work, it is 

filing this Second Request for Extension of Time in the event that work is not timely 

completed.  If, as Norfolk Southern hopes, all ordered work is completed by August 24, 

2016, Norfolk Southern will timely file a petition to withdraw this Second Request for 

Extension of Time.  

 

11.   Accordingly, Norfolk Southern is hereby respectfully requesting that it be granted a 30-day 

extension of time (i.e. until and including September 23, 2016) to complete the work 

previously ordered by the Commission in this docket. 



 

 WHEREFORE, Norfolk Southern respectfully requests that Norfolk Southern be granted an 

extension of time - until September 23, 2016 - to complete its work as previously ordered by the 

Commission in this docket. 

Respectfully submitted, 

 
 

       ______________________________ 
Daniel M. Flynn 
One of the Attorneys for Respondent 
Norfolk Southern Railway Company 

            
Dated: August 16, 2016 
Neil F. Flynn & Associates 
Attorneys at Law 
600 South Second Street, Suite 102 
Springfield, IL 62704 
Telephone: 217-544-0261 
nflynn@neilflynnlaw.com	|	dflynn@neilflynnlaw.com	



	

CERTIFICATE OF SERVICE 
 

 The undersigned certifies that in addition to filing the foregoing document electronically 
with the Illinois Commerce Commission, copies of the foregoing document were served upon 
the addressees listed below by mailing true and correct copies via First Class U.S. Mail, 
postage thereon fully prepaid and depositing the same in the United States Mail, St. Louis, 
Missouri, this 16th_  day of  August, 2016.

William M. Barnes  
Chief Counsel  
Illinois Department of Transportation  
2300 South Dirksen Parkway  
Springfield, IL 62764  
 
Scott Behrends  
Streets & Alleys Superintendent  
City of Momence  
29 North Dixie Highway  
Momence, IL 60954  
 
Jennifer R. Kuntz  
Assistant Chief Counsel 
Illinois Department of Transportation  
2300 South Dirksen Parkway, Room 313 
Springfield, IL 62764  
 

Omer Osman  
Director of Highways - IDOT  
ATTN: Jason Johnson  
2300 South Dirksen Parkway, Room 205 
Springfield, IL 62764  
 
Lawrence D. Parrish  
Assistant Chief Counsel  
Illinois Department of Transportation  
100 W. Randolph, Ste. 6-600  
Chicago, IL 60601  
 
Aaron Tolliver 
Railroad Safety Specialist 
Illinois Commerce Commission 
527 East Capitol Avenue 
Springfield, Illinois  62701 
 

    
        

__________________________ 
       Daniel M. Flynn 

One of the Attorneys for Respondent 
       Norfolk Southern Railway Company 
 
 
 
Neil F. Flynn & Associates 
Attorneys at Law 
600 South Second Street, Suite 102 
Springfield, IL 62704 
(217) 544-0261 
Fax: (217) 544-0688 


